

PROCUREMENT PLAN FOR THE FISCAL YEAR 2015-2016

No	Title of the tender	Planned date of Publication	Planned date of Opening	Planned Provisional Notification	Planned Contract Signing Date	Planned Contract Management Start Date	Planned Contract Closure date
1	Construction of dormitory for TVT in Gatsibo	14/07/2015	18/08/2015	25/08/2015	04/09/2015	05/09/2015	04/03/2016
2	PW/Rehabilitation of GISIZA-RUMURI in Muhura sector(8KM)	N/A	N/A	N/A	01/08/2015	03/08/2015	02/12/2015
3	PW/Rehabilitation of NYAKANGA-RYARUTSINZI-RWIKUBO-KIVUBA in Remera Sector (13km)	N/A	N/A	N/A	01/08/2015	03/08/2015	02/12/2015
4	Construction of Bridges for Bukomane-Gikoma feeder roads	14/07/2015	17/08/2015	25/08/2015	04/09/2015	01/09/2015	31/03/2016
5	PW/Rehabilitation of DIGIRI-KAGARAMA-GIHITA in Gasange sector(4KM)	N/A	N/A	N/A	01/08/2015	03/08/2015	02/12/2015
6	PW/Rehabilitation of Dihiro-Murambi-Kitaburaza in Murambi Sector(8km)	N/A	N/A	N/A	01/08/2015	03/08/2015	02/12/2015
8	Maintenance and Repairs of Vehicles and Motorbikes in Gatsibo District	14/07/2015	18/08/2015	25/08/2015	04/09/2015	05/09/2015	30/06/2016
9	Maintenance and/or Repairs of office Equipment in Gatsibo District	14/07/2015	18/08/2015	25/08/2015	04/09/2015	05/09/2015	30/06/2016
10	Maintenance and/or Repairs of Administrative Buildings in District Gatsibo	14/07/2015	18/08/2015	25/08/2015	04/09/2015	05/09/2015	30/06/2016
11	Construction of Model house in Kabarore Sector	30/07/2015	31/08/2015	10/09/2015	21/09/2015	03/08/2015	02/12/2015
12	Beaconing and plots servicing in Kabarore Town	30/07/2015	31/08/2015	10/09/2015	21/09/2015	03/08/2015	02/12/2015
13	Removal of Asbestos sheets and rehabilitation at Ngarama Hospital and GAKENKE, KIZIGURO Health Center	30/07/2015	31/08/2015	10/09/2015	21/09/2015	22/09/2015	21/01/2016
14	Construction of 2 drying ground (Kabarore, Ngarama)	30/07/2015	31/08/2015	10/09/2015	21/09/2015	22/09/2015	21/01/2016
15	Supply of 64 irrigation motor pumps	14/07/2015	18/08/2015	25/08/2015	04/09/2015	05/09/2015	04/12/2015
16	Supply of 150 cows in GIRINKA Program	14/07/2015	18/08/2015	25/08/2015	04/09/2015	05/09/2015	31/12/2015
17	Supply of Materials for ITORERO in Gatsibo District	30/07/2015	31/08/2015	10/09/2015	21/09/2015	22/09/2015	21/11/2015
18	Supply of Office Stationeries equipment	14/07/2015	18/08/2015	25/08/2015	04/09/2015	05/09/2015	30/06/2016
19	Supply of start-up Kits for Student from Historically Marginalized People (HMP)	14/10/2015	18/11/2015	25/11/2015	11/12/2015	12/12/2015	11/02/2016
20	Supply of Veterinary laboratory materials and products	30/07/2015	05/08/2015	27/08/2015	03/09/2015	05/09/2015	04/12/2015
21	Supply of air time to Gatsibo District	15/09/2015	16/10/2015	05/11/2015	18/11/2015	23/11/2015	22/02/2016
22	Supply of Construction Materials for 12 YBE 2015-2016 to GATSIBO DISTRICT	14/07/2015	18/08/2015	25/08/2015	04/09/2015	05/09/2015	04/03/2016
23	Supply and fixation of materials for 12YBE to Gatsibo District	15/09/2015	16/10/2015	05/11/2015	18/11/2015	23/11/2015	22/01/2016

24	Supply of Carpentry Materials for 12 YBE 2015-2016 to GATSIBO District	15/09/2015	16/10/2015	05/11/2015	18/11/2015	23/11/2015	22/01/2016
25	Supply of ECDS Equipment at KAGEYO, NYAGIHANGA and Rwimbogo in Gatsibo District	14/07/2015	18/08/2015	25/08/2015	04/09/2015	05/09/2015	04/12/2015
26	Feasibility study of New projects (processing plants)	14/07/2015	18/08/2015	25/08/2015	04/09/2015	05/09/2015	04/03/2016
27	Privatization of taxes collections to Gatsibo District in all Sectors	14/07/2015	18/08/2015	25/08/2015	04/09/2015	05/09/2015	04/08/2016
28	Supervision for construction dormitory TVT in Gatsibo District	14/07/2015	18/08/2015	25/08/2015	04/09/2015	05/09/2015	04/03/2016
29	Privatization of Guest House	14/07/2015	18/08/2015	25/08/2015	04/09/2015	05/09/2015	04/08/2016
30	Study of Water Treatment in Guest House	14/07/2015	18/08/2015	25/08/2015	04/09/2015	05/09/2015	04/08/2016