



KOMISIYO
Y'IGIHUGU
ISHINZWE ABANA

COMMISSION
NATIONALE POUR LES



Advancing Child Rights and Protection




NCC/ ANNUAL PROCUREMENT PLAN 2015-2016

S/N ^o	TYPE	Title of tender	Estimated cost/year	Source of funds	Tendering method	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Recruitment of the supervising firm (Years/No)	Planned Contract Management start	Planned Contract Closure	Other information
1	GOODS	SUPPLY OF TEA-BREAK, LUNCH, DINNER , CONFERENCE ROOM(HOTEL) FOR NCC IN DISTRICT (MIDDLE HOTEL IN KIGALI , RUSIZI, RUBAVU)	30,000,000	OB	NCB	17-Aug-15	18-Aug-15	18-Sep-15	25-Sep-15	16-Oct-15	No	16-Oct-15	15-Oct-16	(FA)Framework agreement
2		BODY HEALTH FACILITIES (SPORT)												
3		SUPPLY AND INSTALLATION OF ANTIVIRUS	2,000,000	OB	NCB	17-Aug-15	18-Aug-15	18-Sep-15	25-Sep-15	16-Oct-15	No	16-Oct-15	15-Oct-16	FA
4		AGRICULTURE AND VETERINARY SUPPLIES /CRP GITAGATA	2,000,000	OB	NCB	17-Aug-15	18-Aug-15	18-Sep-15	25-Sep-15	16-Oct-15	No	16-Oct-15	15-Oct-16	FA
5		PROVIDE VEHICLES & MOTO INSURANCE FOR CRP GITAGATA	700,000	OB	NCB	17-Aug-15	18-Aug-15	18-Sep-15	25-Sep-15	16-Oct-15	No	16-Oct-15	15-Oct-16	FA
6		KUVIDURA UBWIHERERO BWA CRP GITAGATA	1,500,000	OB	NCB	2-Oct-15	9-Oct-15	10-Nov-15	25-Nov-15	30-Dec-15	No	30-Dec-15	30-Dec-16	FA
7		MAINTENANCE OF IT EQUIPMENT , OFFICE STATIONERIES,& OFFICE FURNITURE		OB		2-Oct-15	9-Oct-15	10-Nov-15	25-Nov-15	30-Dec-15	No	30-Dec-15	30-Dec-16	FA
8		CLEANING OF NCC OFFICES	6,774,846	OB	NCB	2-Oct-15	9-Oct-15	10-Nov-15	25-Nov-15	30-Dec-15	No	30-Dec-15	30-Dec-16	FA
9		FINGUER PRINT	2,000,000	OB	NCB	2-Oct-15	9-Oct-15	10-Nov-15	25-Nov-15	30-Dec-15	No	30-Dec-15	30-Dec-16	FA
10		ACQUISITION OF OFFICE FURNITURE & PARTITION	4,000,000	OB	NCB	2-Oct-15	9-Oct-15	10-Nov-15	25-Nov-15	30-Dec-15	No	30-Dec-15	30-Dec-16	FA

biirane

11		ACQUISITION & INSTALLATION OF SOFTWARE (ASSET)	2,000,000	OB	NCB	2-Oct-15	9-Oct-15	10-Nov-15	25-Nov-15	30-Dec-15	No	30-Dec-15	30-Dec-16	FA
----	--	--	-----------	----	-----	----------	----------	-----------	-----------	-----------	----	-----------	-----------	----

S/Nº	TYPE	Title of tender	Estimated cost/year	Source of funds	Tendering method	Planned tender document preparation	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Recruitment of the supervising firm (Yes/No)	Planned Contract Management start	Planned Contract Closure	Other information
12	SERVICES	SIMULTANEOUS TRANSLATION & SOUND SYSTEM	12,000,000	OB	OCB	17-Aug-15	18-Aug-15	18-Sep-15	25-Sep-15	16-Oct-15	No	16-Oct-15	15-Oct-16	FA
13		MAINTENANCE OF PUBLIC PLACES AND FACILITIES	5,000,000	OB	OCB	2-Oct-15	9-Oct-15	10-Nov-15	25-Nov-15	30-Dec-15	No	30-Dec-15	30-Dec-16	FA



bifane