


REPUBLIKA Y'U RWANDA



INTARA Y'IBURASIRAZUBA  
AKARERE KA NGOMA

Ngoma on 14<sup>th</sup> July, 2016  
Ref:.....556.../07.05.06

Director General of Rwanda Public  
Procurement Authority (RPPA)  
Tel: (+250) 0786582957  
E-mail: [rppa@rwanda1.rw](mailto:rppa@rwanda1.rw)  
P.O. Box: 4276 KIGALI - RWANDA



**Object: Submission of the Annual Procurement plan  
For the Financial Year of 2016-2017**

Dear Sir,

Reference is made to the object above; and here attached the Annual procurement plan for **Ngoma District** of this **financial year of 2016-2017**.

Yours faithfully

*By authority delegation*



**KANAYOGE Alex**  
**Executive Secretary of Ngoma District**

**Copy for Information:**

- Chair Person of Ngoma District council
- Mayor of Ngoma District
- Vice Mayors of Ngoma District (all)
- Corporate services Division Manager of Ngoma District




NGOMA DISTRICT ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR OF 2016 - 2017

SN	Type	Title of tender	Estimated cost	Source of funds	Procurement method	Planned tender document	Planned Publication date	Planned Bid opening date	Planned Provisional Submission date	Planned Contract signing date	Repayment/contract completion	Planned Contract Management start date	Planned contract closure date	Other information
1	Goods	ACQUISITION OF MATERIALS FOR CONSTRUCTION AND FIXED ASSETS FOR 9 & 12 YBE (CLASSROOMS AND TOILETS)	187,704,591	MINEDUC	LCR, MTO/RFI, VEREVEY, SS, Community Approach, framework contract, QCBS, etc	1st July 2016	15th July 2016	17th Aug 2016	4th Sep 2016	25th Sep 2016	NO	25th Sep 2016	25th Nov 2016	
2		ACQUISITION OF FOOD AND MATERIALS FOR YOUTH TROBRO IN NGOMA DISTRICT	43,528,750	MINALOC	NCB	18th Sep 2016	25th Sep 2016	26th Oct 2016	16th Nov 2016	7th Dec 2016	NO	7th Dec 2016	31st Dec 2016	
3		ACQUISITION OF FOOD AND MATERIALS FOR TEACHERS TROBRO IN NGOMA DISTRICT	41,300,686	MINALOC	NCB	18th Sep 2016	25th Sep 2016	26th Oct 2016	16th Nov 2016	7th Dec 2016	NO	7th Dec 2016	31st Dec 2016	
4		ACQUISITIONS OF ICT EQUIPMENTS, SOFTWARE AND OTHER ICT ASSETS	64,000,000	ORDINARY BUDGET	NCB	18th Sep 2016	25th Sep 2016	26th Oct 2016	16th Nov 2016	7th Dec 2016	NO	7th Dec 2016	7th Feb 2017	
5		ACQUISITION OF START UP KITS OF HISTORICALLY MARGINALISED PEOPLES	2,959,877	MINALOC	NCB	4th Jan 2017	11th Jan 2017	12th Feb 2017	22nd Feb 2017	7th March 2017	NO	7th March 2017	7th May 2017	
6		ACQUISITION OF COWS FOR THE PROGRAM OF ONE COW PER FAMILY - "GIRINKA PROGRAM" FOR 2016-2017	82,740,214	MINGARI	NCB	1st July 2016	15th July 2016	17th Aug 2016	4th Sep 2016	25th Sep 2016	NO	25th Sep 2016	25th Nov 2016	
7		ACQUISITION OF MILK FOR NGOMA DISTRICT STAFF	9,000,000	ORDINARY BUDGET	NCB	18th Sep 2016	25th Sep 2016	26th Oct 2016	16th Nov 2016	7th Dec 2016	NO	7th Dec 2016	7th Dec 2017	
8		ACQUISITION OF STATIONARY PRINTING CONSUMABLES, FIXED ASSETS, OFFICE EQUIPMENTS, FURNITURE AND FITTINGS FOR DISTRICT OFFICE	43,500,000	ORDINARY BUDGET	NCB	28 March 2016	31 March 2017	2 May 2017	9 MAY 2017	31 MAY 2017	NO	18 June 2017	18 June 2018	
9		ACQUISITION OF MATERIALS AND FOODS FOR TRANSIT CENTER	4,500,000	ORDINARY BUDGET	NCB	18th Sep 2016	25th Sep 2016	26th Oct 2016	16th Nov 2016	7th Dec 2016	NO	7th Dec 2016	7th Dec 2017	
10		ACQUISITION OF 60 MOTOR PUMPS FOR THE IRRIGATION SITES & UNUSED TERRACES	54,000,000	MINGARI	NCB	1st July 2016	15th July 2016	17th Aug 2016	4th Sep 2016	25th Sep 2016	NO	25th Sep 2016	25th Nov 2016	
11		ACQUISITION OF 1500KG OF VEGETABLE SEEDS FOR KITCHEN GARDENS ESTABLISHED	2,000,000	MINSAGRI	NCB	1st July 2016	15th July 2016	17th Aug 2016	4th Sep 2016	25th Sep 2016	NO	25th Sep 2016	25th Nov 2016	
12		PURCHASE OF LIME & COMPOST FOR CONSOLIDATED SITES & UNUSED TERRACES	96,569,056	MINGARI	NCB	1st July 2016	15th July 2016	17th Aug 2016	4th Sep 2016	25th Sep 2016	NO	25th Sep 2016	25th Nov 2016	
13		BOUGHT OF DISTRICT CAR	11,250,000	ORDINARY BUDGET	NCB	4th Jan 2017	11th Jan 2017	12th Feb 2017	22nd Feb 2017	7th March 2017	NO	7th March 2017	7th June 2017	
14		PURCHASE OF ROUGH TERRAIN AMBULANCE WITH MEDICAL EQUIPMENT FOR KIBUNGO HOSPITAL	45,000,000	MINISANTE	NCB	1st July 2016	15th July 2016	17th Aug 2016	4th Sep 2016	25th Sep 2016	NO	25th Sep 2016	25th Nov 2016	
15		PURCHASE OF BIKES FOR ABUNZEL	6,000,000	MINISTAT	NCB	18th Sep 2016	25th Sep 2016	26th Oct 2016	16th Nov 2016	7th Dec 2016	NO	7th Dec 2016	7th Dec 2017	
16		ACQUISITION OF COWS FOR THE VULNERABLE 5 OF RUKUNDURU GREEN VILLAGE 2016-2017	20,000,000	RDIA	NCB	1st July 2016	15th July 2016	17th Aug 2016	4th Sep 2016	25th Sep 2016	NO	25th Sep 2016	25th Nov 2016	
		<b>TOTAL</b>	<b>693,853,174</b>											
<b>Works</b>														
1		CONSTRUCTION OF KIBUNGO MEMORIAL GENOCIDE SITE PHASE II	35,000,000	ORDINARY BUDGET	NCB	1st July 2016	15th July 2016	17th Aug 2016	4th Sep 2016	25th Sep 2016	EXIST	25th Sep 2016	25th May 2017	
2		EXCUTION WORKS FOR THE CONSTRUCTION OF GASHANDA HEALTH CENTER	92,000,000	LODA	NCB	1st July 2016	15th July 2016	17th Aug 2016	4th Sep 2016	25th Sep 2016	EXIST	25th Sep 2016	25th March 2017	
3		EXECUTION WORKS FOR THE CONSTRUCTION OF KIBABE HEALTH POST	62,000,000	LODA	NCB	1st July 2016	15th July 2016	17th Aug 2016	4th Sep 2016	25th Sep 2016	EXIST	25th Sep 2016	25th March 2017	
4		CONSTRUCTION OF ONE COWS MARKET (GIKONIERA) IN RUKUSA SECTOR	15,500,000	ORDINARY BUDGET	NCB	22nd July 2016	5th Aug 2016	7th Sep 2016	27th Sep 2016	15th October 2016	NO	15th October 2016	15th January 2017	
5		CONSTRUCTION OF RUBENGE WATER PIPELINE SUPPLYING RUJAMBARA, RWIKURU, AKAGARAMA AND MUSYA CELLS	158,812,785	LODA	NCB	22nd July 2016	5th Aug 2016	7th Sep 2016	27th Sep 2016	15th October 2016	EXIST	15th October 2016	15th May 2017	
6		REHABILITATION OF KARAMA - KIRWA - MUSYA FEEDER ROAD (6KM)	135,000,000	LODA/MINSAGRI	NCB	22nd July 2016	5th Aug 2016	7th Sep 2016	27th Sep 2016	15th October 2016	EXIST	15th October 2016	15th May 2017	
7		REHABILITATION OF KAZO - MUYENDURI FEEDER ROAD (7KM)	135,000,000	LODA/MINSAGRI	NCB	22nd July 2016	5th Aug 2016	7th Sep 2016	27th Sep 2016	15th October 2016	EXIST	15th October 2016	15th May 2017	

8	REHABILITATION OF GAKUTO - NYINYA FEEDER ROAD 6 KM IN RUKIRA SECTOR	60,000,000	LODA/MINAGRI	NCB	22nd July 2016	5th Aug 2016	7th Sep 2016	22nd Sep 2016	15th October 2016	Exist	15th October 2016	15th May 2017
9	REHABILITATION OF THE INSTALLATION OF LOCAL AREA NETWORK (LAN) IN DISTRICT OFFICES	8,000,000	ORDINARY BUDGET	NCB	22nd July 2016	5th Aug 2016	7th Sep 2016	27th Sep 2016	15th October 2016	Exist	15th October 2016	15th Feb 2017
10	REHABILITATION OF BIRENGA - TUNDUZI FEEDER ROAD (6KM) IN KAZO SECTOR THROUGH PUBLIC WORKS	54,514,370	LODA	COMMUNITY APPROACH	1st July 2016	15th July 2016	20th Aug 2016	23rd July 2016	20th July 2016	NO	20th July 2016	20th Feb 2017
11	REHABILITATION OF NYANUGARI - AKAHUNGO FEEDER ROAD IN MUGESERA SECTOR THROUGH PUBLIC WORKS	58,440,975	LODA	COMMUNITY APPROACH	1st July 2016	15th July 2016	20th Aug 2016	20th July 2016	20th July 2016	NO	20th July 2016	20th Feb 2017
12	MAINTENANCE AND REHABILITATION OF NCOMA DISTRICT OFFICE AND OTHER PUBLIC PLACES & FACILITIES OF DISTRICT INFRASTRUCTURES	40,000,000	ORDINARY BUDGET	NCB	28 March 2016	31 March 2016	2 May 2016	9 MAY 2016	31 MAY 2016	NO	18 June 2016	18 June 2017
13	REHABILITATION OF MUTENDERI - MUTUKIRA FEEDER ROAD 6 KM IN MUTENDERI SECTOR THROUGH PUBLIC WORKS	57,001,220	LODA	COMMUNITY APPROACH	1st July 2016	15th July 2016	20th Aug 2016	20th July 2016	20th July 2016	NO	20th July 2016	20th Feb 2017
14	REHABILITATION OF MPEHWE - RUGARAMA FEEDER ROAD IN ZAZA SECTOR THROUGH PUBLIC WORKS	67,603,054	LODA	COMMUNITY APPROACH	1st July 2016	15th July 2016	20th Aug 2016	20th July 2016	20th July 2016	NO	20th July 2016	20th Feb 2017
15	FEEDER ROAD IN JARAMA-SAKE SECTORS THROUGH PUBLIC WORKS	88,806,723	LODA	COMMUNITY APPROACH	1st July 2016	15th July 2016	20th Aug 2016	20th July 2016	20th July 2016	NO	20th July 2016	20th Feb 2017
16	REHABILITATION OF RUKUMBER FEEDER ROAD FROM THE MEMORIAL SITE - SECTOR OFFICES - AKAGARAMA ROAD IN RUKUMBERI SECTOR THROUGH PUBLIC WORKS	83,178,588	LODA	COMMUNITY APPROACH	1st July 2016	15th July 2016	20th Aug 2016	20th July 2016	20th July 2016	NO	20th July 2016	20th Feb 2017
17	CREATION OF RADICAL TERRACES IN BURENGE SECTOR (GOLA) THROUGH PUBLIC WORKS	60,011,618	LODA	COMMUNITY APPROACH	1st July 2016	15th July 2016	20th Aug 2016	20th July 2016	20th July 2016	NO	20th July 2016	20th Feb 2017
18	CREATION OF RADICAL TERRACES IN KAREMBO SECTOR (GOLA) THROUGH PUBLIC WORKS	45,875,439	LODA	COMMUNITY APPROACH	1st July 2016	15th July 2016	20th Aug 2016	20th July 2016	20th July 2016	NO	20th July 2016	20th Feb 2017
19	FOREST MANAGEMENT AND TREES PLANTING (200 Ha)	33,418,594	MINIRENA	NCB	4th Jan 2017	11th Jan 2017	12th Feb 2017	22nd Feb 2017	7th March 2017	NO	7th March 2017	7th March 2018
20	LANDSCAPE REHABILITATION IN BURENGE SECTOR THROUGH PUBLIC WORKS	30,000,000	MINIRENA	COMMUNITY APPROACH	1st July 2016	15th July 2016	20th Aug 2016	20th July 2016	20th July 2016	NO	20th July 2016	20th Feb 2017
21	CREATION OF GAHMA SETTLEMENT SITE URBAN MARRAM ROAD (12 KM) IN KIBUNGO SECTOR	56,292,000	RHA	NCB	22nd July 2016	5th Aug 2016	7th Sep 2016	27th Sep 2016	15th October 2016	Exist	15th October 2016	15th May 2017
22	CONSTRUCTION OF NCOMA REGIONAL STADIUM PHASE I	475,275,468	LODA	NCB	4th Jan 2017	11th Jan 2017	12th Feb 2017	22nd Feb 2017	7th March 2017	YES	7th March 2017	7th December 2017
<b>TOTAL</b>		<b>1,376,455,766</b>										
<b>Services</b>												
1	CONSULTANCY SERVICE OF THE SUPERVISION OF CONSTRUCTION OF KIBUNGO GENOCIDE MEMORIAL SITE PHASE II	10,000,000	ORDINARY BUDGET	NCB	1st July 2016	15th July 2016	17th Aug 2016	4th Sep 2016	25th Sep 2016	NO	25th Sep 2016	25th May 2017
2	CONSULTANCY SERVICE OF THE SUPERVISION OF THE CONSTRUCTION OF NCOMA HOTEL	10,000,000	LODA	Simplified	1st July 2016	10th July 2016	22nd July 2016	24th July 2016	17th August 2016	NO	24 August 2016	24 January 2017
3	CONSULTANCY SERVICE OF SUPERVISION OF THE CONSTRUCTION WORKS OF GASHANDA HEALTH CENTER	8,000,000	LODA	NCB	1st July 2016	15th July 2016	17th Aug 2016	4th Sep 2016	25th Sep 2016	NO	25th Sep 2016	25th March 2017
4	CONSULTANCY SERVICE OF THE SUPERVISION OF THE EXECUTION WORKS FOR THE CONSTRUCTION OF KIBARE HEALTH POST	8,000,000	LODA	NCB	1st July 2016	15th July 2016	17th Aug 2016	4th Sep 2016	25th Sep 2016	NO	25th Sep 2016	25th March 2017
5	CONSULTANCY SERVICE OF THE SUPERVISION OF RURENGE WATER PIPELINE SUPPLYING RUMAMARA, RWIKUBO, AKAGARAMA AND MUSYA CELLS	15,000,000	LODA	NCB	22nd July 2016	5th Aug 2016	7th Sep 2016	27th Sep 2016	15th October 2016	NO	15th October 2016	15th May 2017
6	CONSULTANCY SERVICE OF SUPERVISION OF THE REHABILITATION OF KAKAMA - KIRWA - MUSYA FEEDER ROAD 16KM	15,000,000	LODA	NCB	22nd July 2016	5th Aug 2016	7th Sep 2016	27th Sep 2016	15th October 2016	NO	15th October 2016	15th May 2017
7	CONSULTANCY SERVICE OF SUPERVISION OF THE REHABILITATION OF KAZO - MUTENDERI FEEDER ROAD 17KM	15,000,000	LODA	NCB	22nd July 2016	5th Aug 2016	7th Sep 2016	27th Sep 2016	15th October 2016	NO	15th October 2016	15th May 2017
8	CONSULTANCY SERVICE OF SUPERVISION OF THE REHABILITATION OF GAKUTO - NYINYA FEEDER ROAD 6 KM IN RUKIRA SECTOR	10,000,000	LODA	NCB	22nd July 2016	5th Aug 2016	7th Sep 2016	27th Sep 2016	15th October 2016	NO	15th October 2016	15th May 2017
9	CONSULTANCY SERVICE OF SUPERVISION OF THE CREATION OF GAHMA SETTLEMENT SITE URBAN MARRAM ROAD (12 KM) IN KIBUNGO SECTOR	15,000,000	RHA	NCB	22nd July 2016	5th Aug 2016	7th Sep 2016	27th Sep 2016	15th October 2016	NO	15th October 2016	15th May 2017
10	CONSULTANCY SERVICE OF SUPERVISION OF THE CONSTRUCTION OF NCOMA REGIONAL STADIUM	25,000,000	LODA	NCB	4th Jan 2017	11th Jan 2017	12th Feb 2017	22nd Feb 2017	7th March 2017	YES	7th March 2017	7th December 2017

Handwritten signature and stamp at the bottom left of the page.



11	CONSULTANCY SERVICE OF THE STUDY FOR THE CONSTRUCTION OF NGOMA REGIONAL STADIUM	25,000,000	LODA	NCB	1st July 2016	15th July 2016	17th Aug 2016	1st Sept 2016	25th Sept 2016	NO	25th Sept 2016	25th December 2016
12	CONSULTANCY SERVICE OF THE STUDY FOR THE REHABILITATION OF ZAZA - SANGAZA FEEDER ROAD	3,250,000	LODA	NCB	4th Jan 2017	11th Jan 2017	12th Feb 2017	22nd Feb 2017	7th March 2017	NO	7th March 2017	7th June 2017
13	CONSULTANCY SERVICE OF THE STUDY OF THE REHABILITATION OF KIBUNGO - GATONDE - KABARE FEEDER ROAD IN KIBUNGO SECTOR	6,500,000	LODA	NCB	4th Jan 2017	11th Jan 2017	12th Feb 2017	22nd Feb 2017	7th March 2017	NO	7th March 2017	7th June 2017
14	CONSULTANCY SERVICE OF STUDY FOR THE REHABILITATION OF MUGURUKA - NYAGTOVU FEEDER ROAD	3,250,000	LODA	NCB	4th Jan 2017	11th Jan 2017	12th Feb 2017	22nd Feb 2017	7th March 2017	NO	7th March 2017	7th June 2017
15	CONSULTANCY SERVICE OF THE STUDY OF THE EXTENSION OF SAKARA WATER PIPELINE	9,750,000	LODA	NCB	4th Jan 2017	11th Jan 2017	12th Feb 2017	22nd Feb 2017	7th March 2017	NO	7th March 2017	7th June 2017
16	CONSULTANCY SERVICE OF THE STUDY FOR THE EXTENSION OF NYAKAVANIA WATER PIPELINE	10,000,000	LODA	NCB	4th Jan 2017	11th Jan 2017	12th Feb 2017	22nd Feb 2017	7th March 2017	NO	7th March 2017	7th June 2017
17	CONSULTANCY SERVICE OF THE STUDY FOR THE CONSTRUCTION OF KAREMBO HEALTH CENTER	10,000,000	LODA	NCB	4th Jan 2017	11th Jan 2017	12th Feb 2017	22nd Feb 2017	7th March 2017	NO	7th March 2017	7th June 2017
18	CONSULTANCY SERVICE OF THE STUDY FOR THE CONSTRUCTION OF KAZO HEALTH CENTER	4,500,000	LODA	NCB	4th Jan 2017	11th Jan 2017	12th Feb 2017	22nd Feb 2017	7th March 2017	NO	7th March 2017	7th June 2017
19	CONSULTANCY SERVICE OF THE STUDY FOR ELECTRIFICATION OF KANAZI - SANGAZA SITE	4,500,000	LODA	NCB	4th Jan 2017	11th Jan 2017	12th Feb 2017	22nd Feb 2017	7th March 2017	NO	7th March 2017	7th June 2017
20	CONSULTANCY SERVICES OF ADVOCATE SERVICES	5,000,000	ORDINARY BUDGET	NCB	1st July 2016	15th July 2016	17th Aug 2016	4th Sept 2016	25th Sept 2016	NO	25th Sept 2016	25th Sept 2017
21	SERVICE OF PURCHASE OF INSURANCE FOR DISTRICT BUILDINGS OFFICES, CYASEMAKAMBA STADIUM, NGOMA MODERN MARKET & DISTRICT VEHICLE AND MOTOS	8,000,000	ORDINARY BUDGET	NCB	1st July 2016	15th July 2016	17th Aug 2016	4th Sept 2016	25th Sept 2016	ES&D	25th Sept 2016	25th Sept 2017
22	SERVICE OF CLEANING OF DISTRICT OFFICES, CYASEMAKAMBA COMMUNITY CENTRE AND SURROUNDING AREA AND NGOMA MARKET AND SHOP BUILDING	24,000,000	ORDINARY BUDGET	NCB	1st July 2016	15th July 2016	17th Aug 2016	4th Sept 2016	25th Sept 2016	NO	25th Sept 2016	25th Sept 2017
23	SERVICE OF PREVENTIVE AND CURATIVE MAINTENANCE OF VEHICLES, MOTORCYCLES AND GENERATORS OF NGOMA DISTRICT	5,900,000	ORDINARY BUDGET	NCB	1st July 2016	15th July 2016	17th Aug 2016	4th Sept 2016	25th Sept 2016	NO	25th Sept 2016	25th Sept 2017
24	SERVICE FOR OFFICIAL RECEPTION, GUESTS' HOTEL, BULLS SERVICES IN KIBUNGO AND OTHERS AREA OF THE COUNTRY	30,075,818	ORDINARY BUDGET	NCB	1st July 2016	15th July 2016	17th Aug 2016	4th Sept 2016	25th Sept 2016	NO	25th Sept 2016	25th Sept 2017
25	SERVICE FOR DECORATION AND HIRING OF TESTS CHAIRS, SONORISATION, GENERATOR FOR DISTRICT CEREMONY	10,618,984	ORDINARY BUDGET	NCB	1st July 2016	15th July 2016	17th Aug 2016	4th Sept 2016	25th Sept 2016	NO	25th Sept 2016	25th Sept 2017
26	SERVICE OF PURCHASE OF FUEL OF NGOMA DISTRICT	24,800,000	ORDINARY BUDGET	NCB	1st July 2016	15th July 2016	17th Aug 2016	4th Sept 2016	25th Sept 2016	NO	25th Sept 2016	25th Sept 2017
27	SERVICE OF PURCHASE OF AIR TIME FOR COMMUNICATION OF NGOMA DISTRICT STAFF & DISTRICT COUNCIL MEMBERS	23,500,000	ORDINARY BUDGET	NCB	1st July 2016	15th July 2016	17th Aug 2016	4th Sept 2016	25th Sept 2016	NO	25th Sept 2016	25th Sept 2017
28	SERVICE OF EDITING, PRINTING, PHOTOCOPIPING AND BINDING	10,000,000	ORDINARY BUDGET	NCB	1st July 2016	15th July 2016	17th Aug 2016	4th Sept 2016	25th Sept 2016	NO	25th Sept 2016	25th Sept 2017
29	SERVICE OF TRANSPORT (VEHICLE AND MOTOS) IN NGOMA DISTRICT	127,759,605	ORDINARY BUDGET	NCB	1st July 2016	15th July 2016	17th Aug 2016	4th Sept 2016	25th Sept 2016	NO	25th Sept 2016	25th Sept 2017
30	SERVICE OF PURCHASE OF BANNERS T-SHIRT, SIMPOST, DEPLIANT AND CURTAINS	7,000,000	ORDINARY BUDGET	NCB	1st July 2016	15th July 2016	17th Aug 2016	4th Sept 2016	25th Sept 2016	NO	25th Sept 2016	25th Sept 2017
31	DEVELOP A DOCUMENTARY FILM PERFORMANCE ACHIEVEMENTS TOREBO ACTIVITIES (UGERERO FOR 2016-2017) FOR DISTRICT	1,000,000	ORDINARY BUDGET	NCB	18th Sept 2016	25th Sept 2016	26th Oct 2016	16th Nov 2016	7th Dec 2016	NO	7th Dec 2016	7th June 2017
32	SERVICE OF TRANSPORT OF NGOMA MAILS (COURIER)	6,000,000	ORDINARY BUDGET	NCB	1st July 2016	15th July 2016	17th Aug 2016	4th Sept 2016	25th Sept 2016	NO	25th Sept 2016	25th Sept 2017
33	SERVICE OF MAINTENANCE, REPAIRS, SPARE PARTS FOR PROTECTING DISTRICT ICT EQUIPMENTS	7,000,000	ORDINARY BUDGET	NCB	4th Jan 2017	11th Jan 2017	12th Feb 2017	22nd Feb 2017	7th March 2017	NO	7th March 2017	7th March 2018
34	SERVICE FOR PROPERTY EVALUATION	5,000,000	ORDINARY BUDGET	NCB	4th Jan 2017	11th Jan 2017	12th Feb 2017	22nd Feb 2017	7th March 2017	NO	7th March 2017	7th March 2018
35	SERVICES OF MAINTENANCE OF PUBLIC LIGHT	12,000,000	ORDINARY BUDGET	NCB	4th Jan 2017	11th Jan 2017	12th Feb 2017	22nd Feb 2017	7th March 2017	NO	7th March 2017	7th March 2018
<b>GRAND TOTAL</b>		<b>575,404,407</b>										
		<b>2,585,713,347</b>										

Prepared by:

RUBEN PRINIS  
Procurement officer of Ngoma District

Reviewed by:

UHOBANINGOGI, Vincent  
Corporate Services Division Manager of Ngoma District

Approved by:

KANYANGE, Alex  
Executive Secretary of Ngoma District

