

2019/2020 NGOMA DISTRICT Annual Procurement Plan

S/N	Type	Title of tender	Estimated cost	Source of Funds	Tendering method	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Recruitment of the supervising firm (Y/N)	Planned Contract Management start date	Planned Contract closure date	Other information
1	Goods	PURCHASE OF LIME & COMPOST FOR CONSOLIDATED SITES & UNUSED TERRACES	72,643,232	Government Of Rwanda, Government Of Rwanda	National Competitive Bidding	01/08/2019	05/08/2019	05/09/2019	10/09/2019	20/09/2019	N	20/09/2019	20/10/2020	This contract will be kind of framework contract
2		ACQUISITION OF GENERATOR FOR NGOMA DISTRICT HOTEL	123,000,000	Government Of Rwanda	Single Source	05/08/2019	09/08/2019	16/08/2019	23/08/2019	23/08/2019	N	23/08/2019	23/10/2019	WE PLANNED TO WORK WITH REAL CONTRACTORS AS CONTRACTOR WHO HAS CONSTRUCT THE HOTEL AND WHO WILL CONNECT THE GENERATOR IN THEIR ELECTRICAL INSTALLATION
3		ACQUISITION OF MATERIALS FOR CONSTRUCTION OF 38 CLASSROOMS,36 CUBICLE LATRINES AND THEIR FURNITURES	225,843,561	Government Of Rwanda	National Competitive Bidding	09/08/2019	12/08/2019	12/09/2019	20/09/2019	07/10/2019	N	07/10/2019	06/12/2019	
4		ACQUISITION OF COWS FOR THE PROGRAM OF ONE COW PER FAMILY " GIRINKA PROGRAM" FOR 2019-2020	73,150,000	Government Of Rwanda	National Competitive Bidding	09/08/2019	15/08/2019	16/09/2019	27/09/2019	10/10/2019	N	10/10/2019	10/02/2020	
5		PURCHASE OF DRINKING WATER FOR STAFF OF NGOMA DISTRICT HEAD OFFICE	12,873,600	Government Of Rwanda	Single Source	09/08/2019	16/08/2019	23/08/2019	26/08/2019	30/08/2019	N	30/08/2019	30/08/2020	we expect to deal with INYANGE INDUSTRIES because it has intereted us

2019/2020 NGOMA DISTRICT Annual Procurement Plan

S/N	Type	Title of tender	Estimated cost	Source of Funds	Tendering method	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Recruitment of the supervising firm (Y/N)	Planned Contract Management start date	Planned Contract closure date	Other information
6	Goods	ACQUISITION OF INCENTIVES FOR FARMERS PROMOTORS FOR 2019-2020	7,568,000	Government Of Rwanda	National Competitive Bidding	02/09/2019	06/09/2019	07/10/2019	14/10/2019	25/10/2019	N	25/10/2019	24/01/2020	
7		ACQUISITION OF FOOD AND MATERIALS FOR ITORERO & URUGERERO RUCIYE INGANDO	59,282,500	Government Of Rwanda	National Competitive Bidding	02/09/2019	06/09/2019	07/10/2019	11/10/2019	21/10/2019	N	21/10/2019	21/04/2020	
8		ACQUISITION OF EQUIPMENT FOR NGOMA HOTEL	357,000,002	Government Of Rwanda	National Competitive Bidding	02/09/2019	09/09/2019	10/10/2019	18/10/2019	28/10/2019	N	28/10/2019	28/01/2020	
9		ACQUISITION OF GIRINKA PACKAGE	18,313,953	Government Of Rwanda	National Restricted Tendering	06/09/2019	10/09/2019	10/10/2019	18/10/2019	28/10/2019	N	28/10/2019	27/12/2019	
10		SUPPLY OF MATERIALS AND EQUIPMENT FOR VUP PROGRAM PUBLIC WORKS	20,000,000	Government Of Rwanda	National Competitive Bidding	01/10/2019	04/10/2019	04/11/2019	15/11/2019	25/11/2019	N	25/11/2019	24/12/2019	
11		ACQUISITION OF MATERIALS AND FOOD FOR TRANSIT CENTER	6,720,000	Government Of Rwanda	National Competitive Bidding	01/10/2019	04/10/2019	04/11/2019	11/11/2019	22/11/2019	N	23/01/2020	22/01/2021	This contract will be kind of framework contract
12		SUPPLY SCHOOLS FURNITURE: DESK, TABLES AND CHAIRS FOR NGOMA DISTRICT	147,830,640	Government Of Rwanda	National Competitive Bidding	03/12/2019	03/12/2019	03/01/2020	09/01/2020	20/01/2020	N	20/01/2020	20/01/2021	SCHOOLS FURNITURE: DESK, TABLES AND CHAIRS FOR NGOMA DISTRICT SUPPLIED

2019/2020 NGOMA DISTRICT Annual Procurement Plan

S/N	Type	Title of tender	Estimated cost	Source of Funds	Tendering method	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Recruitment of the supervising firm (Y/N)	Planned Contract Management start date	Planned Contract closure date	Other information
13	Goods	SUPPLY AND FIX WINDOWS AND DOORS IN CLASSROOMS FOR NGOMA DISTRICT	102,144,000	Government Of Rwanda	National Competitive Bidding	03/12/2019	03/12/2019	03/01/2020	10/01/2020	27/01/2020	N	27/01/2020	25/01/2021	SUPPLY AND FIX WINDOWS AND DOORS IN CLASSROOMS FOR NGOMA DISTRICT
14		ACQUISITION OF START UP KITS OF HISTORICALLY MARGINALISED PEOPLES	2,959,877	Government Of Rwanda	National Competitive Bidding	03/01/2020	06/01/2020	07/02/2020	14/02/2020	25/02/2020	N	25/02/2020	25/05/2020	
15		ACQUISITION OF ONE CUP OF MILK PER CHILD & MILK FOR NGOMA DISTRICT STAFF	165,773,046	Government Of Rwanda	National Competitive Bidding	03/01/2020	07/01/2020	07/02/2020	14/02/2020	28/02/2020	N	28/02/2020	27/02/2021	This contract will be kind of framework contract
16		ACQUISITIONS OF ICT EQUIPMENTS	21,140,000	Government Of Rwanda, Government Of Rwanda	National Competitive Bidding	01/01/2020	07/01/2020	07/02/2020	14/02/2020	24/02/2020	N	24/02/2020	24/02/2021	This contract will be kind of framework contract
17		ACQUISITION OF ASSETS AND OFFICE EQUIPMENTS AND FITTINGS FOR DISTRICT OFFICE	200,000,000	Government Of Rwanda	National Competitive Bidding	06/01/2020	10/01/2020	10/02/2020	14/02/2020	25/02/2020	N	25/02/2020	25/02/2021	
18		ACQUISITION OF STATIONARIES, PRINTING CONSUMABLES AND FURTURES FOR DISTRICT OFFICE	47,917,131	Government Of Rwanda, Government Of Rwanda, Government Of Rwanda, Government Of Rwanda, Government Of Rwanda, Government Of Rwanda	National Competitive Bidding	06/01/2020	10/01/2020	10/02/2020	14/02/2020	25/02/2020	N	25/02/2020	25/02/2021	ANNUAL FRAMEWORK AGREEMENT

2019/2020 NGOMA DISTRICT Annual Procurement Plan

S/N	Type	Title of tender	Estimated cost	Source of Funds	Tendering method	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Recruitment of the supervising firm (Y/N)	Planned Contract Management start date	Planned Contract closure date	Other information
19	Works	MAINTAINANCE OF UMUKABA - GASHANDA COMMUNITY ROAD	74,551,560	Government Of Rwanda	Community Participation	26/07/2019	26/07/2019	29/07/2019	31/07/2019	13/08/2019	N	13/08/2019	13/04/2020	The Estimated contract period is Eight Months
20		PLANTATION OF 200 HA OF FOREST TREES (WOODLOTS), 1,7 HA OF AGRO FORESTRY AND 25,000 FRUITS TREES PLANTED	51,850,000	Government Of Rwanda, Government Of Rwanda, Government Of Rwanda	Force Account	26/07/2019	29/07/2019	31/07/2019	31/07/2019	05/08/2019	N	03/03/2020	04/02/2022	The Estimated contract period is Two years as recommended by RWANDA WATER AND FORESTRY AUTHORITY
21		MAINTAINANCE OF RAMIRO - MURAMA & KARENGE - UMUKA COMMUNITY ROAD	293,652,217	Government Of Rwanda	Community Participation	26/07/2019	29/07/2019	29/07/2019	31/07/2019	20/08/2019	N	20/08/2019	20/04/2020	The Estimated contract period is Eight Months
22		MAINTAINANCE OF BURIBA - NYARUVUMU COMMUNITY ROAD IN RUKIRA SECTOR	21,432,435	Government Of Rwanda	Community Participation	22/07/2019	29/07/2019	12/08/2019	16/08/2019	19/08/2019	N	19/08/2019	20/04/2020	The Estimated contract period is Eight Months
23		MAINTAINANCE OF GATARE - NYAMIRAMBO COMMUNITY ROAD	85,290,720	Government Of Rwanda	Community Participation	26/07/2019	29/07/2019	31/07/2019	12/08/2019	26/08/2019	N	26/08/2019	27/04/2020	The Estimated contract period is Eight Months
24		CONSTRUCTION OF IDP MODAL VILLAGE IN JARAMA SECTOR (4 HOUSES 4 IN 1 UNITS)	107,369,630	Government Of Rwanda	Force Account	30/07/2019	31/07/2019	09/08/2019	16/08/2019	16/08/2019	N	16/08/2019	16/02/2020	We planned to work with Reserve Force
25		MAINTAINANCE OF ROAD FROM IPERI TO RURENGE COMMUNITY ROAD	36,886,680	Government Of Rwanda	Community Participation	26/07/2019	31/07/2019	31/07/2019	09/08/2019	20/08/2019	N	20/08/2019	20/04/2020	The Estimated contract period is Eight Months

2019/2020 NGOMA DISTRICT Annual Procurement Plan

S/N	Type	Title of tender	Estimated cost	Source of Funds	Tendering method	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Recruitment of the supervising firm (Y/N)	Planned Contract Management start date	Planned Contract closure date	Other information
26	Works	MAINTAINANCE OF KAMFUMBA - MURAMBI COMMUNITY ROAD IN REMERA SECTOR	15,603,164	Government Of Rwanda	Community Participation	05/08/2019	12/08/2019	19/08/2019	19/08/2019	26/08/2019	N	26/08/2019	26/03/2020	The Estimated contract period is Eight Months
27		MAINTAINANCE OF RAROMBA - KIYANJA COMMUNITY ROAD IN RURENGE SECTOR	15,603,164	Government Of Rwanda	Community Participation	19/07/2019	12/08/2019	12/08/2019	19/08/2019	22/08/2019	N	22/08/2019	24/04/2020	The Estimated contract period is Eight Months
28		EXTENSION OF GASHANDA HEALTH POST	30,000,000	Government Of Rwanda	National Competitive Bidding	06/08/2019	12/08/2019	12/09/2019	20/09/2019	01/10/2019	N	01/10/2019	02/03/2020	
29		CONSTRUCTION OF TWO ECD IN JARAMA AND KAZO SECTORS	80,823,529	Government Of Rwanda	National Competitive Bidding	09/08/2019	15/08/2019	16/09/2019	20/09/2019	30/09/2019	Y	30/09/2019	30/01/2020	CONSTRUCTION OF TWO ECD IN JARAMA AND KAZO SECTORS
30		MAINTAINANCE OF SHYAGASHA - RWAKANDARI COMMUNITY ROAD	81,866,640	Government Of Rwanda	Community Participation	09/08/2019	16/08/2019	20/08/2019	23/08/2019	30/08/2019	N	30/08/2019	30/04/2020	The Estimated contract period is Eight Months
31		MAINTAINANCE OF OF KIBATSI - NYINYA COMMUNITY ROAD IN RUKIRA SECTOR	21,432,435	Government Of Rwanda	Community Participation	09/08/2019	16/08/2019	16/08/2019	16/08/2019	30/08/2019	N	30/08/2019	30/04/2020	The Estimated contract period is Eight Months

2019/2020 NGOMA DISTRICT Annual Procurement Plan

S/N	Type	Title of tender	Estimated cost	Source of Funds	Tendering method	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Recruitment of the supervising firm (Y/N)	Planned Contract Management start date	Planned Contract closure date	Other information
32	Works	REHABILITATION OF EXISTING HOUSE IN NGOMA HOTEL RESERVED FOR SPORT (GYM TONIC AND SAUNA MASSAGE)	60,000,000	Government Of Rwanda	Single Source	12/08/2019	20/08/2019	26/08/2019	30/08/2019	30/08/2019	Y	30/08/2019	30/11/2019	WE PLANNED TO WORK WITH REAL CONTRACTORS AS CONTRACTOR WHO HAS CONSTRUCT THE HOTEL AND WHO WILL CONNECT THE ELECTRICITY AND WATER SYSTEM FOR THEIR ACCOUNTABILITY
33		CONSTRUCTION OF HOUSES (SHELTER) TO GENOCIDE SURVIVORS	238,357,930	Government Of Rwanda	Force Account	16/08/2019	21/08/2019	26/08/2019	10/09/2019	20/09/2019	Y	30/09/2019	30/05/2020	We planned to work with Reserve Force
34		MAINTAINANCE OF KIBIMBA - MUNYUNGWE - KUMAPERA COMMUNITY ROAD IN GASHANDA SECTOR	25,859,176	Government Of Rwanda	Community Participation	23/08/2019	26/08/2019	27/08/2019	28/08/2019	30/08/2019	N	30/08/2019	30/08/2019	The Estimated contract period is Eight Months
35		MAINTAINANCE OF CATHOLIC CENTER - EP SHOLI COMMUNITY ROAD	172,137,840	Government Of Rwanda, Government Of Rwanda	Community Participation	23/08/2019	26/08/2019	26/08/2019	27/08/2019	30/08/2019	N	30/08/2019	29/05/2020	The Estimated contract period is Eight Months
36		MAINTAINANCE OF KARUTANESHWA - RUTOVU COMMUNITY ROAD IN KIBUNGO SECTOR	23,580,062	Government Of Rwanda	Community Participation	26/08/2019	27/08/2019	30/08/2019	06/09/2019	09/09/2019	N	09/09/2019	08/05/2020	The Estimated contract period is Eight Months
37		MAINTAINANCE OF GAHIMA - MISANGE COMMUNITY ROAD IN KIBUNGO SECTOR	23,580,062	Government Of Rwanda	Community Participation	23/08/2019	30/08/2019	30/08/2019	06/09/2019	12/09/2019	N	12/09/2019	12/05/2020	The Estimated contract period is Eight Months

2019/2020 NGOMA DISTRICT Annual Procurement Plan

S/N	Type	Title of tender	Estimated cost	Source of Funds	Tendering method	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Recruitment of the supervising firm (Y/N)	Planned Contract Management start date	Planned Contract closure date	Other information
38	Works	CONSTRUCTION OF ONE STORAGE FACILITY IN MUTENDERI SECTOR	33,000,000	Government Of Rwanda	National Competitive Bidding	02/09/2019	09/09/2019	09/10/2019	18/10/2019	31/10/2019	Y	31/10/2019	31/01/2020	CONSTRUCTION OF ONE STORAGE FACILITY IN MUTENDERI SECTOR
39		CONSTRUCTION OF 93 DRYING SHELTERS	1,423,822,000	Government Of Rwanda	National Competitive Bidding	02/09/2019	09/09/2019	09/10/2019	18/10/2019	31/10/2019	Y	31/10/2019	29/02/2020	CONSTRUCTION OF 93 DRYING SHELTERS
40		MAINTAINANCE OF ITUZE - MAKOMA COMMUNITY ROAD	145,679,040	Government Of Rwanda	Community Participation	02/09/2019	09/09/2019	09/09/2019	16/09/2019	23/09/2019	N	23/09/2019	22/05/2020	The Estimated contract period is Eight Months
41		MAINTAINANCE OF RWAROMBA - KIYANJA COMMUNITY ROAD	128,714,280	Government Of Rwanda, Government Of Rwanda	Community Participation	06/09/2019	10/09/2019	13/09/2019	16/09/2019	20/09/2019	N	20/09/2019	20/05/2020	The Estimated contract period is Eight Months
42		MAINTAINANCE OF AGATARE - AKABIRA & SENGOMA - MADIRIYE - N KINGI COMMUNITY ROAD	124,889,469	Government Of Rwanda	Community Participation	16/09/2019	20/09/2019	20/09/2019	23/09/2019	27/09/2019	N	27/09/2019	27/09/2019	The Estimated contract period is Eight Months
43		REHABILITATION OF NYARUVUMU - REBEZO FEEDER ROAD	413,000,000	Government Of Rwanda, Government Of Rwanda	National Competitive Bidding	16/09/2019	23/09/2019	23/10/2019	08/11/2019	21/10/2019	Y	21/11/2019	21/05/2020	The estimated cost in this tender is above 900 million but the available budget in this financial Year is that which is estimated
44		REHABILITATION OF ZAZA - SAKA FEEDER ROAD	266,738,432	Government Of Rwanda, Government Of Rwanda	National Competitive Bidding	16/09/2019	23/09/2019	23/10/2019	28/10/2019	08/11/2019	Y	08/11/2019	08/05/2020	The estimated cost in this tender is above 700 million but the available budget in this financial Year is this estimated in the PP

2019/2020 NGOMA DISTRICT Annual Procurement Plan

S/N	Type	Title of tender	Estimated cost	Source of Funds	Tendering method	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Recruitment of the supervising firm (Y/N)	Planned Contract Management start date	Planned Contract closure date	Other information
45	Works	MAINTENANCE OF DISTRICT INFRASTRUCTURES AND OTHER PUBLIC PLACES	8,400,000	Government Of Rwanda	National Competitive Bidding	10/01/2020	14/01/2020	14/02/2020	17/02/2020	25/02/2020	N	25/02/2020	25/02/2021	This contract will be kind of framework contract
46	Consultant Services	CONSULTANCY SERVICE OF THE SUPERVISION OF THE CONSTRUCTION OF JARAMA IDP MODAL VILLAGE, ECDs AND HOUSES OR SHELTERS OF GENOCIDE SURVIVORS	32,000,000	Government Of Rwanda, Government Of Rwanda	National Competitive Bidding	31/07/2019	05/08/2019	05/09/2019	13/09/2019	30/09/2019	N	30/09/2019	30/05/2020	CONSULTANCY SERVICE OF THE SUPERVISION OF THE CONSTRUCTION OF JARAMA IDP MODAL VILLAGE, ECDs AND HOUSES OR SHELTERS OF GENOCIDE SURVIVORS
47		CONSULTANCY SERVICE OF SUPERVISION OF THE CONSTRUCTION OF 42 DRYING SHELTERS	15,000,000	Government Of Rwanda	National Competitive Bidding	05/08/2019	09/08/2019	09/09/2019	23/09/2019	18/10/2019	N	28/10/2019	28/02/2020	
48		CONSULTANCY SERVICE OF SUPERVISION OF THE REHABILITATION OF ZAZA - SAKE FEEDER ROAD	12,000,000	Government Of Rwanda	National Competitive Bidding	05/08/2019	09/08/2019	09/09/2019	16/09/2019	07/10/2019	N	07/10/2019	07/05/2020	
49		CONSULTANCY SERVICE FOR THE SUPERVISION OF NGOMA CENTER - AKABUNGO ELECTRICAL LINE	15,000,000	Government Of Rwanda	National Competitive Bidding	05/08/2019	12/08/2019	12/09/2019	20/09/2019	07/10/2019	N	07/10/2019	07/10/2020	The works of this project will be performed in two consecutive financial years due to the insufficient budget allocated in this project

2019/2020 NGOMA DISTRICT Annual Procurement Plan

S/N	Type	Title of tender	Estimated cost	Source of Funds	Tendering method	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Recruitment of the supervising firm (Y/N)	Planned Contract Management start date	Planned Contract closure date	Other information
50		CONSULTANCY SERVICE OF SUPERVISION OF THE CONSTRUCTION OF TWO STORAGES	12,000,000	Government Of Rwanda	National Competitive Bidding	07/08/2019	12/08/2019	12/09/2019	20/09/2019	28/10/2019	N	28/10/2019	28/01/2020	
51	Consultant Services	CONSULTANCY SERVICE OF THE SUPERVISION OF THE REHABILITATION OF NYARUVUMU - REBEZO FEEDER ROAD	30,000,000	Government Of Rwanda	National Competitive Bidding	05/08/2019	12/08/2019	12/09/2019	20/09/2019	07/10/2019	N	07/10/2019	07/05/2020	CONSULTANCY SERVICE OF THE SUPERVISION OF THE REHABILITATION OF NYARUVUMU - REBEZO FEEDER ROAD
52		CONSULTANCY SERVICE OF THE SUPERVISION OF THE EXTENSION OF GASHANDA HEALTH CENTER	10,000,000	Government Of Rwanda	National Competitive Bidding	12/08/2019	15/08/2019	16/09/2019	23/09/2019	15/10/2019	N	15/10/2019	14/03/2020	CONSULTANCY SERVICE OF THE SUPERVISION OF THE EXTENSION OF GASHANDA HEALTH CENTER
53		ANNUAL PROVISION OF MANPOWER SERVICES TO NGOMA DISTRICT (FRAMEWORK CONTRACT).	9,206,996	Government Of Rwanda	National Competitive Bidding	12/08/2019	12/08/2019	23/08/2019	28/08/2019	09/09/2019	N	09/09/2019	09/09/2020	ANNUAL FRAMEWORK AGREEMENT
54	Non Consultant Services	SERVICE OF CLEANING OF DISTRICT OFFICES, CYASEMAKAMBA COMMUNITY CENTER AND SURROUNDING AREA, NGOMA MARKET AND SHOP BUILDING AND KIBUNGO	22,000,000	Government Of Rwanda, Government Of Rwanda	National Competitive Bidding	20/08/2019	26/08/2019	26/09/2019	11/10/2019	31/10/2019	N	15/01/2020	15/01/2021	This contract will be kind of framework contract

2019/2020 NGOMA DISTRICT Annual Procurement Plan

S/N	Type	Title of tender	Estimated cost	Source of Funds	Tendering method	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Recruitment of the supervising firm (Y/N)	Planned Contract Management start date	Planned Contract closure date	Other information
55	Non Consultant Services	DISPOSAL (AUCTION) OF MOVEBLE AND FIXED ASSETS	500,000	Government Of Rwanda	National Competitive Bidding	02/09/2019	20/09/2019	21/10/2019	21/10/2019	21/10/2019	N	21/10/2019	25/10/2019	DISPOSAL (AUCTION) OF MOVEBLE AND FIXED ASSETS
56		SERVICE FOR IDENTIFICATION AND CODIFICATION OF DIFFERENTS MATERIALS AND ASSETS FOR NGOMA DISTRICT	8,000,000	Government Of Rwanda	National Competitive Bidding	20/09/2019	25/09/2019	25/10/2019	31/10/2019	15/11/2019	N	15/11/2019	15/11/2020	ANNUAL FRAMEWORK AGREEMENT
57		SERVICE OF TRANSPORT (VEHICULE AND MOTOS) IN NGOMA DISTRICT	236,400,000	Government Of Rwanda, Government Of Rwanda	National Competitive Bidding	20/09/2019	27/09/2019	28/10/2019	15/11/2019	29/11/2019	N	04/02/2020	04/02/2021	This contract will be kind of framework contract
58		SERVICE OF TRANSPORT OF NGOMA MAILS (COURIER)	10,000,000	Government Of Rwanda	National Competitive Bidding	04/11/2019	08/11/2019	09/12/2019	13/12/2019	31/12/2019	N	15/01/2020	15/01/2021	ANNUAL FRAMEWORK AGREEMENT
59		SERVICE OF PREVENTIVE AND CURATIVE MAINTENANCE OF VEHICLES, MOTORBYCLES AND GENERATORS OF NGOMA DISTRICT	5,000,000	Government Of Rwanda	National Competitive Bidding	04/11/2019	08/11/2019	09/12/2019	18/12/2019	30/12/2019	N	16/01/2020	15/01/2021	This contract will be kind of framework contract
60		SERVICE FOR DECORATION AND HIRING OF TENTS, CHAIRS, SONORISATION, GENERATOR FOR DISTRICT CEREMONY	11,000,000	Government Of Rwanda	National Competitive Bidding	04/11/2019	11/11/2019	11/12/2019	23/12/2019	15/01/2020	N	04/02/2020	04/02/2021	This contract will be kind of framework contract

2019/2020 NGOMA DISTRICT Annual Procurement Plan

S/N	Type	Title of tender	Estimated cost	Source of Funds	Tendering method	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Recruitment of the supervising firm (Y/N)	Planned Contract Management start date	Planned Contract closure date	Other information
61	Non Consultant Services	SERVICE OF PURCHASE OF BANNERS T-SHIRT, SINPOST, DEPLIANT AND CURTAINS	9,000,000	Government Of Rwanda	National Competitive Bidding	02/12/2019	06/12/2019	06/01/2020	10/01/2020	27/01/2020	N	27/01/2020	27/01/2021	ANNUAL FRAMEWORK AGREEMENT
62		SERVICE FOR OFFICIAL RECEPTION, GUESTS' HOTEL BILLS SERVICES IN KIBUNGO AND OTHERS AREA OF THE COUNTRY	38,500,000	Government Of Rwanda	National Competitive Bidding	10/01/2020	15/01/2020	17/02/2020	28/02/2020	20/03/2020	N	20/04/2020	19/04/2021	This contract will be kind of framework contract
63		SERVICE OF PURCHASE OF FUEL OF NGOMA DISTRICT	24,500,000	Government Of Rwanda	National Competitive Bidding	10/01/2020	20/01/2020	20/02/2020	06/03/2020	30/03/2020	N	01/05/2020	30/04/2021	This contract will be kind of framework contract
64		SERVICE OF EDITING, PRINTING, PHOTOCOPYING AND BINDING	5,000,000	Government Of Rwanda	National Competitive Bidding	03/02/2020	07/02/2020	09/03/2020	13/03/2020	23/03/2020	N	23/03/2020	23/03/2021	ANNUAL FRAMEWORK AGREEMENT
65		SERVICE OF MAINTENING, REPAIRS, SPARE PARTS FOR PROTECTING DISTRICT ICT EQUIPMENTS	7,000,000	Government Of Rwanda	National Competitive Bidding	03/02/2020	07/02/2020	09/03/2020	16/03/2020	31/03/2020	N	31/03/2020	31/03/2021	ANNUAL FRAMEWORK AGREEMENT
66		SERVICES FOR FILM PRODUCTION AND COVERAGE OF DIFFERENTS EVENTS OF THE DISTRICT	15,540,000	Government Of Rwanda, Government Of Rwanda, Government Of Rwanda	National Competitive Bidding	03/02/2020	07/02/2020	09/03/2020	16/03/2020	31/03/2020	N	31/03/2020	31/03/2021	ANNUAL FRAMEWORK AGREEMENT

2019/2020 NGOMA DISTRICT Annual Procurement Plan

S/N	Type	Title of tender	Estimated cost	Source of Funds	Tendering method	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Recruitment of the supervising firm (Y/N)	Planned Contract Management start date	Planned Contract closure date	Other information
67	Non Consultant Services	SERVICE OF PURCHASE OF INSURANCE FOR DISTRICT VEHICLE AND MOTOCYCLES & ADMINISTRATIVE BUILDINGS	10,500,000	Government Of Rwanda	National Competitive Bidding	05/02/2020	10/02/2020	10/03/2020	13/03/2020	23/03/2020	N	23/03/2020	23/03/2021	This contract will be kind of framework contract